	January 2025 - April 2025			
TASK	Jan	Feb	Mar	Apr
Research				
Look at existing text editors				
Decide Platform				
Determine Tech Stack				
Plan function and nonfunctional features				
Plan scope				
Front End Development				
Create Figma mockup				
Implement HTML structure				
Implement CSS styles				
Basic text editing				
UI interactions				
Create alternate themes				
Backend Development				
File handling (open, save, close)				
Text formatting (bold, underline, italic, strike)				
Undo/redo				
Lists				
Link insertion/deletion				
Convert to HTML format				
Shortcut key binds				
Find and replace				
Diagram Creation				
Use Case Diagram				
Class Diagram				
Sequence Diagram				
Testing				
Unit testing (file handling, text formatting)				
UI/UX testing				